



PIANC

The World Association for Waterborne
Transport Infrastructure

A FRAMEWORK FOR EARLY CONTRACTOR INVOLVEMENT IN INFRASTRUCTURE PROJECTS



MarCom Working Group Report N° 194 – 2022

TABLE OF CONTENT

Table of Content	4
CHAPTER 1: INTRODUCTION	6
1.1 Background: History & Context	8
1.2 What is Early Contractor Involvement?	10
1.3 Objectives & Structure of the Report	13
1.4 Acknowledgements	14
CHAPTER 2: FACTORS INFLUENCING ECI CHOICE & SETUP	15
2.1 Influencing Factors.....	16
2.1.1 Principal Benefits	16
2.1.2 Recurring Barriers.....	21
2.1.3 Project-Specific Factors	25
2.2 Selection & Setup.....	25
2.2.1 Differing Formats of ECI.....	26
2.2.2 Setup Choices	28
CHAPTER 3: GUIDANCE ON ECI IMPLEMENTATION	31
3.1 Testing Feasibility/Appropriateness	32
3.2 Selection of ECI Contractor(s).....	32
3.3 Transparency, Trust and Confidentiality	35
3.4 Defining Objectives & Scope	38
3.5 Financial Aspects	40
3.6 ECI at Work/ECI in Action/How to Reap the Benefits	41
3.6.1 Performance Specifications Versus Technical Specifications	42
3.6.2 Risk Management	44
3.6.3 ECI as Facilitator for Innovative and Sustainable Solutions.....	45
3.6.4 Environmental Regulatory Regime/Permits	50
3.6.5 Supply Chain as ECI Partners.....	54
3.6.6 Stakeholders	55
3.6.7 Role of Consultants	56
CHAPTER 4: FRAMEWORK FOR ECI	59
4.1 Procurement Framework	60
4.1.1 Procurement Regulation – General Guiding Principles	60
4.1.2 Compliance with Procurement Regulations	63
4.1.3 Incentivisation	66
4.2 ECI Agreement.....	68
4.2.1 Analysis of Relevant Current Standard Forms.....	71
4.3 Operational Practises & Management	77
4.3.1 Conduct	78
4.3.2 Approvals, Consents & Decision Making	79
4.3.3 Knowledge & Information Sharing	81

CHAPTER 5: RECENT DEVELOPMENTS & ECI	84
5.1 BIM	85
5.2 Systems Engineering.....	86
5.3 Lean Management.....	86
5.4 Conclusion.....	86
CHAPTER 6: CASE STUDIES/EXPERIENCE TO DATE.....	88
6.1 Beatrix Locks.....	89
6.2 Port of Melbourne	93
6.3 Onagawa Fish Market	99
6.4 Odense Terminal	104
6.5 Space for the River	108
6.6 Gemini Wind Park.....	112
6.7 Swansea Bay Tidal Lagoon.....	116
6.8 A2 Highway Passage Maastricht.....	121
6.9 Fremantle Deepening.....	125
6.10 Kangaroo Island.....	131
CHAPTER 7: Epilogue: Recommendations for Future Revisions	135
7.1 General Topics.....	136
7.2 Procurement Topics.....	136
7.3 Contractual Topics	137
7.4 Managerial Topics	137
7.5 Other Specific Topics.....	138
APPENDIX A: TERMS OF REFERENCE.....	141
APPENDIX B: CHECKLIST ECI APPROPRIATENESS	145
APPENDIX C: CONTRACT STRUCTURE COMPARISON CHART.....	147
APPENDIX D: LIST OF DEFINITIONS	169
APPENDIX E: LIST OF ABBREVIATIONS.....	171
APPENDIX F: TRADITIONAL VS ECI APPROACH TO FACILITATE INNOVATION & SUSTAINABILITY.....	173
BIBLIOGRAPHY	175
REFERENCES.....	180