

INTERNATIONAL NAVIGATION
ASSOCIATION



ASSOCIATION INTERNATIONALE
DE NAVIGATION

Ecological and Engineering Guidelines for Wetlands Restoration in Relation to the Development, Operation and Maintenance of Navigation Infrastructures



EnviCom
Report of WG 7
2003

INTERNATIONAL NAVIGATION ASSOCIATION

- 1. Introduction**
 - 1.1 General
 - 1.2 Problem Statement
 - 1.3 Scope of the Report
 - 1.4 Report Structure
- 2. Background**
 - 2.1 Achieving Sustainability
 - 2.2 Guiding Principles
 - 2.3 Habitat Types
 - 2.4 Ecosystems
 - 2.5 Restoration Types
 - 2.6 Wetland Functions
 - 2.7 Cost Implications
 - 2.8 Summary

- 3. Strategic Plan**
- 3.1 Guiding Principles
 - 3.1.1 Prevention is better than cure
 - 3.1.2 Restoring ecological value to benefit socioeconomic value
 - 3.1.3 Incorporate social aspects at the onset
 - 3.1.4 Balancing ecological and economic objectives
 - 3.1.5 International conventions requiring compensation measures
 - 3.1.6 Institutional aspects are essential for wetland restoration
 - 3.1.7 Adaptive management
 - 3.1.8 Post-project management
- 3.2 Importance of a Strategic Plan
- 3.3 Overall Process
 - 3.3.1 Strategic plan
 - 3.3.2 Consultation
- 3.4 Existing condition: Site Characterization
 - 3.4.1 Developments in navigation
 - 3.4.2 Physical and chemical conditions
 - 3.4.3 Process dynamics
 - 3.4.4 Ecological functions and values
 - 3.4.5 Socioeconomic functions and values of the wetlands
 - 3.4.6 Legislative requirements
 - 3.4.7 Evaluation and problem identification
 - 3.4.8 Deliverables
- 3.5 Plan: Wetland Functions and Values
 - 3.5.1 Navigation and transport
 - 3.5.2 Other socioeconomic values
 - 3.5.3 Living environment
 - 3.5.4 Ecological functions
 - 3.5.5 Ecological network
 - 3.5.6 Legislative obligations
 - 3.5.7 Deliverables
- 3.6 Design: How to Do It
 - 3.6.1 Formulation of the methodology for achieving the goals
 - 3.6.2 Standardization
 - 3.6.3 Hydrology, layout, and landscape
 - 3.6.4 Technical design of wetland functions
 - 3.6.5 Management plan
 - 3.6.6 Consultation and negotiation with stakeholders
 - 3.6.7 Negotiating
 - 3.6.8 Deliverables
- 3.7 Act: Site Construction
 - 3.7.1 Site construction
 - 3.7.2 Completion
 - 3.7.3 Use of the wetland
 - 3.7.4 Training
 - 3.7.5 Deliverables
- 3.8 Evaluation of Success: Post-Construction Site Management.
 - 3.8.1 Deliverables
- 3.9 Summary
- 4. Site Characterization and Evaluation**
- 4.1 Introduction
- 4.2 Physical Considerations
 - 4.2.1 Climate
 - 4.2.2 Setting
 - 4.2.3 Historical evolution
 - 4.2.4 Topographic and bathymetric analysis
 - 4.2.5 Hydraulic and hydrogeological analysis
 - 4.2.6 Modeling
 - 4.2.7 Water quality
 - 4.2.8 Sediment quality
- 4.3 Ecological Considerations
- 4.4 Socioeconomic Evaluation
- 4.5 Use of Models
 - 4.5.1 Modeling fundamentals
 - 4.5.2 Model formulations
 - 4.5.3 Model calibration and data collection planning
 - 4.5.4 Modeling in the ecosystem disciplines
- 4.6 Summary

5. Ecological Function of Wetland Habitats and Goal Setting

- 5.1 Introduction
- 5.2 Functional Values Desired by End Users
 - 5.2.1 Hydrologic
 - 5.2.2 Water quality improvement
 - 5.2.3 Biohabitat
 - 5.2.4 Social and recreational
- 5.3 Habitat Functional Processes
- 5.4 Ecological Sustainability
 - 5.4.1 Reference sites
 - 5.4.2 Remnant plots
 - 5.4.3 Historic context
- 5.5 Summary

6. Design of Wetlands

- 6.1 Introduction
- 6.2 Major Plan Elements
 - 6.2.1 Method of approach
 - 6.2.2 Planning for design
 - 6.2.3 Adaptive design
- 6.3 Hydrology, Layout, and Landscape
 - 6.3.1 Hydrology
 - 6.3.2 Layout and landscape
 - 6.3.3 Social structure
- 6.4 Technical Design
 - 6.4.1 Reshaping physical features
 - 6.4.2 Managing quality and habitat objectives
- 6.5 Project Plan
 - 6.5.1 Cost of construction and post construction management
- 6.6 Summary

7. Site Construction and Management

- 7.1 Introduction
- 7.2 Guiding Principles
 - 7.2.1 Construction planning for total quality control
 - 7.2.2 Minimizing environmental impacts during construction
 - 7.2.3 Socioeconomic impacts
 - 7.2.4 Adaptive approach for site construction
 - 7.2.5 Education and communication
 - 7.2.6 Completion report
- 7.3 Techniques Available
 - 7.3.1 Reshaping the physical features
 - 7.3.2 Improving water and soil quality
 - 7.3.3 Management of vegetation and fauna
- 7.4 Summary

8. Site Management

- 8.1 Introduction
- 8.2 Management Objectives
 - 8.2.1 Preparing measurable objectives
 - 8.2.2 Performance indicators, limits, and monitoring
- 8.3 Management Principles
 - 8.3.1 A precautionary approach
 - 8.3.2 Management as a means to resolve possible conflicts
 - 8.3.3 Effective management comes at a cost
 - 8.3.4 Management should have a clear legal basis
- 8.4 The Process of Management Planning
 - 8.4.1 The need for an adaptive management process
 - 8.4.2 Differentiate management inputs, outputs, and results
- 8.5 Zonation and Buffer Zones
 - 8.5.1 The importance of buffer zones
- 8.6 Format of the Management Plan
- 8.7 Preparing a Management Action Plan
 - 8.7.1 Annual reports and short-term reviews
 - 8.7.2 Major review or audit
- 8.8 Summary

9. Final Remarks

- 9.1 Conclusions
- 9.2 Recommendations

10. References

11. Bibliography

Annexes see <http://www.pianc-aipcn.org/envicom7>

G 1 Glossary

CS 1 Case Study: River Seine Estuary (France)

CS 3 Case Study: Restoration of the Pierre-Benite Arms of Vieux Rhone (France)

CS 5 Case Study: The Niffer-Mulhouse Navigation Channel (France)

CS 7 Case Study: The Amvrakikos Wetlands Restoration (Greece)

CS 11 Case Study: Stowaways: Introduction of Macroinvertebrate Species Through Canal Building

CS 13 Case Study: Maasvlakte (Netherlands)

CS 14 Case Study: Scheldt Estuary (Netherlands)

CS 15 Case Study: Ca' di Mezzo (Italy)

CS 20 Case Study: Sea Blue Project (Japan)

CS 22 Case Study: Moidrey Cove (France)

CS 24 Case Study: Restoration of the Maritime Environment of Mont-St-Michel (France)

CS 29 Case Study: Seaside Park (Japan)

CS 31 Case Study: Mississippi River - Gulf Outlet (MRGO) (USA)